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Re:  Annual Progress Report —-Washington Heights Dialysis (Proj. No. 15-054)
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, ] am writing on behalf of DaVita Inc. and Total Renal Care, Inc. (the “Permit
Holders”) to submit the annual progress report for Washington Heights Dialysis (Project No. 15-
054). As you are aware, on February 16, 2016, HFSRB approved the Permit Holders™ certificate
of need application for the establishment of Washington Heights Dialysis (the “Project”). Pursvant
to Section 1130.760, the Permit Holders submit the following information regarding the progress
of Project Permit #15-054.

1. Status of the Project

The Project was obligated on May 19, 2016 through the execution of a lease to establish
the dialysis facility. The interior build out was started on January 10, 2017 and is complete. The
Certificate of Occupancy was received on May 5, 2017 and the facility had its first treatment on
November 15, 2017. DaVita is presently awaiting Medicare certification, and, based upon recent
experience, anticipates it may take several months for Medicare certification of the facility.

2. Costs Incurred to Date

To date, the Permit Holders have incurred $3,874,706 in project costs.
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] PROJECT COSTS Approved | Expended
Modernization Construction Contracts $1,293,997 | $1,526,706
Contingencies $50.000 $0
A & E Fees $125,400 $68,443
Consulting & Other Fees $122,500 $13.331
Moveable Equipment $599,377 $597,863
Fair Market Value of Leased Space & Equipment $1,668,363 | $1,668,363
Other Costs to be Capitalized $0 $0

Net Book Value of Existing Equipment
Estimated Total Project Cost $3,899,637 | $3,874,706

3. Sources of Funds

The project will be financed through $3,899,637 in cash and cash equivalents.

4. Anticipated Completion Date

The anticipated completion date for the Project is September 30, 2018.

If you need any additional information or have any questions regarding the status of the

project, please feel free to contact me.

Sincerely,

il

Timothy V. Tincknell

cc: Gaurav Bhattacharyya, DaVita Inc.
Dawn Thomas, DaVita Inc.
Jim Burke, DaVita Inc.
Anne Cooper, Polsinelli PC
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